

## Office of Planning, Design and Construction

## **CONSTRUCTION ACTIVITY NOTICE**

Goodrich Hall Renovation

April 11, 2018

Adjacent Building Occupants, Users of Goodrich Hall and all interested parties.

This correspondence provides a status update for the ongoing restoration to Goodrich Hall.

Dates for Activity: May 23, 2017-June 2, 2018

Work Activities: Interior and Exterior Renovations

Impact to Adjacencies: WCMA, Lasell Gym, Currier Quad, OSL, Facilities, WTF.

This communication is to announce a short steam supply shut-down. On Wednesday April 18, the steam to Goodrich, WCMA and Berkshire Quad will be down for a maximum of 3 hours while we replace the main steam valve in Goodrich Hall. The shutdown will begin at 10am. The weather forecast for 4/18 calls for mild temps up to 50, so this short shutdown should not be noticed.

- Goodrich Hall is now about 11 months into its 12 month construction schedule.
- The project is still tracking to be completed on-time.
- Substantial Completion is June 2, 2018.
  - This means we are scheduled to turn the building back over to the College on this date, but our Contractor will still have a light presence on site while they complete punch-list items.
- We expect Goodrich Coffee Bar will be able to begin their move back to Goodrich around the end of May.
- We expect that Student Life will be able to start moving FFE's back to Goodrich around the end of May.
- The Tenney memorial stained glass window is scheduled to be returned and reinstalled in May 15.
- A move-back meeting has been scheduled with the Office of Student Life to begin planning move-in logistics.

I am very excited to be close to turning Goodrich Hall back over to the College. I will continue to communicate updates to the status of Goodrich Hall's completion more frequently as the date draws near so affected departments can begin their plans to move back in. In the meantime, if you have specific questions, feel free to email me.

If you have any questions or concerns, please contact:

Shaun Garvey Project Manager Williams College 413-597-3232 smg3@williams.edu